
Completed Tasks 
   
Vulnerability Assessment & Beach Management Plan (July 2, 2018)   
 Task 1  Vulnerability Assessment          $32,517 
 Task 2  Beach Management Plan Assessment        $26,378 
              TOTAL: $58,895   
 
2019 Beach Profile Surveys and Borrow Area Dive Investigation (April 3, 2019) 
 Task 1  beach profile surveys          $11,595.50 
 Task 2  Borrow Area A Dive investigation         $2,982.50 
Added Task 3 Beach Monitoring Analysis and report (July 2, 2019)      $15,495 
Added Task 4 Update Addendum to Beach Management Plan (December 4, 2019)    $9,769.48 
              TOTAL: $39,842.48    
 
 
Beach Management Plan (Grant Proposal) (April 21, 2020)    (paid $2,951.25)  $4,970 
__________________________________________________________________________________________________ 
 
              TOTAL:  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Ongoing Tasks  
 
2020 Annual Monitoring and Initial Permitting Coordination (May 5, 2020)       PAID 

Task 1  Beach Profile Data Acquisition       $17,357.00  $17,009.86 
Task 2  Beach Profile Data Analysis and Report (not yet approved)   $18,039.00            $ 5,411.70 
Task 3  Inter-Agency Coordination I BOEM G&G Permitting    $12,202.50  $12,202.25 
           TOTAL: $47,598.50 

__________________________________________________________________________________________________ 
 
Design and Environmental Permitting Services 2022 Beach Nourishment Project (July 7, 2020) 

Task 1   Environmental Documentation and Permitting     $70,579.50             $ 4,234.77 
Task 2   Engineering and Design        $141,018.75           $14,101.88 
Task 3   Borrow Area Investigations and Design      $201,809.50           $ 2,018.10 
Task 4   Survey to Quantify 3-Inch Clasts on Native Beach    $18,310.00             $ 9,155.00 
Task 5   Survey to Quantify 3-Inch Clasts on Native Beach   $5,958.00               $ 5,838.84 

TOTAL:  $437,675.75 
 
 
             
 
 

TOTAL ALL TASKS:  485,274.25  
 
 
 
 

* The original budget for FY 19/20 had sufficient funds to cover Task 2, but when the Board added in Task 4 under 2019 Beach Profile and Borrow Area 
Dive Investigation, as a Change Order, there was no longer sufficient budget to cover both Task 1 and 2 in the 2020 Annual Monitoring and Initial Permitting 
Coordination scope.  So rather than do a budget amendment, they decided to push Task 2 off until after the FY 20/21 budget was passed.   

 


